

- (c) whether Government are posted with information as to the average total production of arecanut in a year in Cochin State and how much is sent to markets outside Cochin per year?

Mr. P. V. Raphael (*Joint Secretary to Government*):

- (a) Yes.
(b) Necessary materials are being collected for appropriate action.
(c) Yes.

ROAD BOARD PROGRAMME—WORKS NOT TAKEN UP OR COMPLETED

162. Mr. V. N. Damodaran Nambiar (*Trippunittura*)
Will Government be pleased to state.—

- (a) the number and details of the works included in the Road Board Programme which have not been taken up or completed ;
(b) the time fixed for completion of these works (referred to in (a) above) according to the Road Board Programme ;
(c) the reasons for the delay, if any, in taking up or completing these works ;
(d) have any of these items of work been included in the relief works sanctioned by Government for this year, and if so, the progress made so far in regard to such works ?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*):

- (a) (1) Opening the Thanikudam Machad Road.
(2) Do. Vypeen Pallipuram road.
(3) Chittur Vaduthala bridge.

All the rest have been taken up.

(b) 1116.

- (c) Item 1 was abandoned since its alignment could not be fixed as it passes through the area proposed for the Naduthodu water supply scheme. The Board has, therefore, resolved to utilise this amount for the Vypeen Pallipuram road. Item 2 had no provision in the original programme but was proposed to be taken up with the allotment for the Thanikudam Machad road. But on detailed investigation the work was estimated to cost more than two lakhs of rupees and it was also found that only 5 furlongs out of the

6 miles of road could be opened with the available allotment of Rs. 31,000. Hence this proposal is kept for the reconsideration of the Road Board. Estimate for item 3 is pending sanction with Government; but it may be noted that the construction of embankments on either side of the bridge site has been already taken up and completed.

(d) Item 7 of the programme, *viz.*, improving the Kumbalanghi Chellanam road has been taken up as a famine relief work. The work is nearing completion.

Mr. V. N. Damodaran Nambiar (*Trippunittura*): May I know, Sir, whether the Nettur-Panangad road has been completed?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): The work is in progress. Acquisition proceedings are in progress.

Mr. V. N. Damodaran Nambiar (*Trippunittura*): Apart from acquiring properties has any work been done there?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): No. The acquisition itself is not complete.

Mr. V. N. Damodaran Nambiar (*Trippunittura*): According to the Road Board Programme, when is it that work to be completed?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): By the end of 1116.

Mr. V. N. Damodaran Nambiar (*Trippunittura*): Do the Government expect to finish the work before the end of 1116?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): Yes.

Mr. K. Kochukunhan Kaimal (*Vadakkancheri*): What has become of the Naduthodu Water Supply Scheme?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): No definite orders have been passed on that scheme.

Mr. K. Kochukunhan Kaimal (*Vadakkancheri*): So the question of the Thannikudam-Machad road is suspended till the disposal of that question?

Mr. V. K. Aravindaksha Menon (*Chief Engineer*): Yes.

Mr. President: I do not want that that road work should be kept in abeyance if there is no chance of the Naduthodu Water Supply Scheme being put into operation in a fore-seeable future. I don't think that the question of the road should be left like that.

Mr. V. J. Mathai (*Planters*): May I know the progress of the Edakattuvayal road?

Mr. V. K. Aravindaksha Menon (Chief Engineer): I expect it to be completed this year.

Mr. V. J. Mathai (Planters): How far has it progressed?

Mr. V. K. Aravindaksha Menon (Chief Engineer): The estimate has been prepared and the land acquisition proceedings have been started.

മിസ്റ്റർ വി. കെ. കുട്ടി: റോഡുബോർഡു പ്രോഗ്രാമിൽ പെട്ടതല്ലെ ഈ ചിറൂർ-വടുതല പാലത്തിന്റെ പണി?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: അതെ.

മിസ്റ്റർ വി. കെ. കുട്ടി: അതിന്റെ പണി ആരംഭിച്ചുവോ?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: അതിലേക്കു പണമുണ്ടാക്കുവാനായി താമസിക്കുകയാണ്.

മിസ്റ്റർ വി. കെ. കുട്ടി: മുമ്പത്തു അതിന്റെ പണി അവസാനിപ്പിക്കണമെന്നല്ലെ റോഡുബോർഡു തീരുമാനിച്ചിട്ടുള്ളതു്?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: അതെ. ഫണ്ടുണ്ടാക്കുവാൻ നോക്കുന്നുണ്ടു്. അതു കിട്ടിക്കഴിഞ്ഞാൽ ഉടനെ ഈ പണി അവസാനിപ്പിക്കുന്നതാണ്.

Mr. A. B. Salem (Mattancheri): Is this road to be continued to Cochin-Kumbalangi-Chellanam road?

Mr. V. K. Aravindaksha Menon (Chief Engineer): Not to Cochin.

Mr. A. V. Moothedan (Chalakkudi): Sir, the life of the present Road Board expires by the end of this month. Are we not to prepare the programme for the next five years?

Mr. President: That comes as the next question.

മിസ്റ്റർ ടി. കെ. നായർ: വൈപ്പിൻ-പള്ളിപ്പുറം റോഡിന്നു റോഡുബോർഡിൽ നിന്നു ഡൈവട്ട് ചെയ്തിട്ടുള്ള ൩ ൧, ൦ ൦ ൦ ക. ഗവണ്മെണ്ടു് എന്തു ചെയ്യും? അതു ചിലവുചെയ്തോ?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: ഇല്ല. ആ സംഖ്യ വെറുതെ വെച്ചിരിക്കുകയാണ്.

മിസ്റ്റർ ടി. കെ. നായർ: താന്നിക്കടം-മച്ചാട് റോഡിന്നു വെച്ചിരുന്ന പണമാണ് വൈപ്പിൻ-പള്ളിപ്പുറം റോഡിന്നു കൊള്ളിച്ചതു്. ആ സ്കീം വേണ്ടെന്നു വെച്ചതു് എന്തുകൊണ്ടാണെന്നു പറയാമോ?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: അതു വേണ്ടെന്നു വെച്ചിട്ടില്ല.

മിസ്റ്റർ ടി. കെ. നായർ: താന്നിക്കടം-മച്ചാട് റോഡിന്നു ഇതു ചിലവു ചെയ്യാൻ വഴിയില്ലേ?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ: അതിനെപ്പറ്റിയൊക്കെ ആലോചിക്കുന്നുണ്ടു്.

മിസ്റ്റർ. ടി. കെ. നായർ : അതു വേണ്ടെന്നുവെച്ചിട്ട് വളരെ നാളായതാണല്ലോ.

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ : അത് തീരെ വേണ്ടെന്നു വെച്ചിട്ടില്ല.

മിസ്റ്റർ ടി. കെ. നായർ : റോഡുബോർഡിന്റെ ഒരു മീറ്ററിംഗ് വിളിച്ചുകൂട്ടുവാൻ ഭയപ്പെടാകുമോ ?

മിസ്റ്റർ വി. കെ. അരവിന്ദാക്ഷമേനോൻ : വിളിച്ചുകൂട്ടാം.

Mr. Ismail Hajee Essa Sait (Mattancheri): May I know, Sir, whether the work of the Kumbalangi-Chellanam road has begun?

Mr. V. K. Aravindaksha Menon (Chief Engineer): The work is nearing completion.

Mr. Ismail Hajee Essa Sait (Mattancheri): Where does it begin and where does it end?

Mr. V. K. Aravindaksha Menon (Chief Engineer): The road starts from Kumbalangi and crosses over to Chellanam.

ROAD BOARD—PARTICULARS REGARDING

163. Mr. E. Ikkanda Warriar (Cheruthuruthi): Will Government be pleased to state.—

(a) the date on which the life of the present Road Board expires;

(b) the name and the estimated cost of the roads approved by them;

(c) the list of roads pending consideration before them?

Mr. V. K. Aravindaksha Menon (Chief Engineer):

(a) By the end of 1116.

(b) & (c) The lists are appended to the Road Board Report, a copy of which is placed on the Council Table.

Mr. A. V. Moothedan (Chalakkudi): My question may be answered with regard to the next five years of the road programme. Have you prepared any programme? The term of the Board is to expire in Makaram.

Mr. V. K. Aravindaksha Menon (Chief Engineer): For the preparation of the next Road Board Programme, I am considering the question whether a new Road Board is to be constituted or the existing Board may be asked to undertake this work also. That matter is under consideration.

Mr. A. V. Moothedan (Chalakkudi): You must have come to a decision on that point by this time.